
ID Task Name Duration Start Finish Prede
1
2
3 MAAP System Rollout 40.75 days? Mon 8/16/04 Mon 10/11/04
4
5 System Rollout 40.75 days? Mon 8/16/04 Mon 10/11/04
6 Production Cutover for all State entites 0.75 days? Mon 8/16/04 Mon 8/16/04
7 Production cutover for browser towns 25 days Mon 8/16/04 Mon 9/20/04
8 Week 1 - 0 towns 5 days Mon 8/16/04 Mon 8/23/04 6
9 Week 2- 11 towns (24 people) 5 days Mon 8/23/04 Mon 8/30/04 8
10 Week 3 - 12 towns (25 people) 5 days Mon 8/30/04 Mon 9/6/04 9
11 Week 4 - 12 towns (25 people) 5 days Mon 9/6/04 Mon 9/13/04 10
12 Week 5 - 12 towns (25 people) 5 days Mon 9/13/04 Mon 9/20/04 11
13 Production cutover for non browser towns 30 days Mon 8/30/04 Mon 10/11/04
14 WeeK 3 -Interware 1 town 5 days Mon 8/30/04 Mon 9/6/04 9
15 Week 4 - Interware 4 towns 5 days Mon 9/6/04 Mon 9/13/04 14
16 Week 5 -Interware 6 towns 5 days Mon 9/13/04 Mon 9/20/04 15
17 Week 5 - Vadar 1 towns 5 days Mon 9/13/04 Mon 9/20/04 15
18 Week 6 - Interware 8 towns 5 days Mon 9/20/04 Mon 9/27/04 17
19 Week 6 -Munismart 1 towns 5 days Mon 9/20/04 Mon 9/27/04 17
20 Week 7--Interware 8 towns 5 days Mon 9/27/04 Mon 10/4/04 18
21 Week 7 -Vadar 1 town 5 days Mon 9/27/04 Mon 10/4/04 19
22 Week 8 Interware 8 towns 5 days Mon 10/4/04 Mon 10/11/04 21
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